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16 December 1998 

Contract No. N66001-97-C-6000 

Report No. 291300-18-V 

Data Item No.: A004 

Period of Report: 1 June 1998 - 30 November 98 

Technical Progress 

There was no technical work performed during the fourth period (six months) of the 
program. 

Managerial Progress 

El completed the following management tasks during the fourth six-month performance 
period of the program: 
• Three bimonthly status reports (CDRL A002) were written and delivered 
• One semi-annual progress report (CDRL A004) was written and delivered 

Current Status 

El and SPA WAR are currently discussing a change to the contractual statement of work. 
The SOW change will set up El as the alpha and beta tester of SPA WAR software 
distribution package for both the polar format algorithm (PFA, CUP) and range migration 
algorithm (RMA, supplied by SPAWAR). El will also design and/or supply validation 
and verification tests and test data for both processors. The SOW discussions began in 
late November 1998 and will continue through December. It is hoped that a contract 
modification can be in place by January 1999. 

Financially, El spent $11,600 during the fourth six-month reporting period. 


